

•APEC 2015 Expert Consultation on
•Assessment Methodology of Fishery and Livestock Losses
•Taipei, July 16-17, 2014

Draft Work Plan for the Technical Team for Strengthening Public-Private Partnership

to Reduce Food Losses in the Supply Chain

(APEC/PPFS & ATCWG Multi-Year Project M SCE 02 2013A)

Ching-Cheng Chang

Chinese Taipei

Outline

- Mission
- Scope of Work
 - Activity 1
 - Activity 2
 - Activity 3

•Schedule

APEC 2015 Expert Consultation 3 Purposes



Improve assessment methodology and data collection on identifying the causes in fishery and livestock



Design survey questionnaire and identify key targets to improve data collection and sharing


Discuss work plan for the technical team on food loss assessment and capacity building

Mission of Technical Team





Scope of Work



Activity 1: Preparation of the baseline inventory

Design fact-finding <u>survey questionnaire</u> by the the Technical Team <u>to fill these gaps</u> among APEC MEs

- What are the existing definition, measurement, information gaps, and hotspots of food losses and waste?
- How can we fill the information gaps and <u>facilitate knowledge-</u> <u>sharing</u> and progress monitoring?
- What are the existing government programs/projects for assessing and/or reducing food losses along the supply chains in the value chain of fishery and livestock sectors?
- What are the major <u>implementation barriers</u> and how to ensure <u>stakeholders engagement</u> to implement these programs/projects?

Activity 2: Data collection in reducing food losses

Technical Team collect baseline information with support from the PPFS/ATCWG Window of Mes

- MEs' Representatives → ATCWG, PPFS Window
 - **1.** Provide baseline Information for survey
 - 2. Identify interviewees for survey.
- Technical Team
 - 3. Undertake Survey
 - 4. Provide survey results and prelim summary

Activity 3: Final Report

Chinese Taipei and the Technical Team

- Jointly write up and complete a final report
- Deliver actionable recommendations based on survey results



Deliverables





Activity 2

- Progress Report I
- Progress Report II
- Progress Report III
- Progress Report IV



Timetable

Activity	Deliverable	Due Date	
1	Questionnaire	Aug 15 2015	
1	Report Template	Aug 30 2015	APEC 2015
2	Progress report I	Sep 15 2015	Food Security Week
2	Progress report II	Sep 15 2015	Iloilo, Sep 28-Oct 6
2	Progress report III	Nov 31 2015	10110, Sep 20-0000
2	Progress report IV	Jan 31 2015	
3	Final report	Apr 31 2016	
Progress report II, 09/15 Activity 3 Progress report I, 09/15 Activity 2			
Report Template, 08/30 Activity I			
Questionnaire, 08/15 Expert Consultation, 07/16-17			

Discussion #1: Candidates

- 1. Technical Team
 - 3~5 persons
 - From
 - ✓Academics
 - ✓Independent consultants
 - Nomination from ME windows
- 2. ME window
 - PPFS window
 - ATCWG window

Discussion #2: Activities

Activity 1: Preparation of the baseline inventory

- Tech Team: Design questionnaire
- Tech Team: Design report template

Activity 2: Data collection in reducing food losses

- ME: provide baseline data and list of interviewees
- Tech Team: conduct survey and prepare summary report

Activity 3: Final Report

• Tech Team: Complete report and recommendations

Discussion #3: Deliverable/Time

1. Deliverables:

Are they tangible? Can we achieve our goal?

2. Timetable:

Will it be feasible to complete on time? Do we need to catch some important deadlines?

Thank You & Comments Welcome

Contact: Ching-Cheng Chang

Email: Emily@econ.sinica.edu.tw

Emily33662666@gmail.com